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« Shutdown progress

— CPR/CCR Run 2B upgrade continues

» Last Friday, SE arch completed and rolled in, and SW
arch rolled out; checkout with cosmics on SE arch
looks good

* Took longer than expected—mostly for mechanical
issues (rigging, shimming, etc.)

» Setting aggressive schedule of a central arch every
two weeks

* Electronics installation ahead of schedule
— E-M Timing Run 2B upgrade installation continues

» Tested successfully everywhere with LEDs except...

 SE arch still to do, due to interference with CPR/CCR |

— Hadron Timing thresholds on all cards in hadron g
calorimeters being raised for larger S/N ;
» Also, only need to finish work on SE arch
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Shutdown Status

e Shutdown progress

— Work continues in west and east bores
« COT
— New HV daughterboard Faraday cages all replaced

— Grounding & shielding work to reduce noise: axial layers are done,
working on stereo layers

« SVX
— Better insulation on SVX cooling lines done

— Foam & RTYV barrier using inner ring to separate COT volume from
SVX volume done

» Allows COT & SVX to operate independently without worrying
about temperature (dewpoints, etc.) of other device

» First tests of SVX cooling very encouraging; more tests after more
instrumentation and further (completed) sealing

» Eventually, intend to operate SVX at -10° C. instead of -6° C.
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Shutdown Status

* Shutdown progress

— Miscellaneous 1items

 Calorimeter power supply relays allowing finer granularity on power
cycling (1/2 done)

Gas systems work (mostly done)

— Filtering and spare pump installation
— Oxygen analyzer repair
— Ar/CO, plumbing
SVX/ISL chiller maintenance (done)
Cryo wet engine valve work (done)
COT Suva™ (coolant) leak check (to do)
Cable tray installation for CPR/CCR HV and XFT fibers (to do)

 MCS computer upgrade for some systems (in progress)
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Shutdown Status

 Schedule

— Recovered from three power outages; last one, last Friday
— No DAQ today due to online fileserver expansion

— Complete work 1n bores October 4 (next Monday)

— Start flowing Ar/ethane to muon chambers

— Cable dressing from bores till Oct. 10

— Checkout with silicon cold and baggies Oct. 11

— Low P quad supports installation October 18 for one week
— Close endplugs and central arches when CCR/CPR done
— Checkout and energize solenoid (Nov. 11)

— Attempt tests with Ar/CO, in COT
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CDF Run IIa Detector
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